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This executive summary of the Shuttle Ground Operations
Efficiencies/Technologies Study provides a brief overview of the study.
Study Objectives
The objective of this study is to define methods and technology to reduce the
overall operations cost of a major space program. Space Shuttle processing
at KSC was designated as the working model that would be the source of the
operational information used in the study. The study addresses methods of
improving efficiency of ground operations and identifies new technology
elements that could reduce cost. Study emphasis is on specific technology
items and management approaches required to develop and support
operationally efficient ground operations. Prime study results are to be: 1)
recommendations on "how to achieve" more efficient operations; and, 2)
identification of existing, or new technology that would make vehicle
processing in both the current program and future programs more efficient;
and therefore, less costly.
Overall Study Conclusions
MANAGEMENT ISSUES: A major issue stressed during the Study was the need
to accept new management concepts and practices. The increasing demand by
both NASA and DoD to drastically reduce the cost of operations can only be
met if the designed and fabricated hardware, as delivered to the operational
site, has had supportability and maintainability designed into it from the
beginning of the conceptual study development.
Advanced management techniques are an essential part of the "new look"
required for future vehicles. The use of Design/Build Teams and
Build-to-Cost concepts, along with the use of new design tools like ULCE
(Unified Life Cycle Engineering) systems, will be required if one is to stay in
business.
It may require a change in mindset about what constitutes "good management"
but cost figures for new programs are getting so huge that inefficiencies, of
any nature, can no longer be tolerated. This subject is discussed in more
detail in Sect. 1.4.12, Volume 2. The subject of ULCE and new management
concepts was also presented in both the Final Phase 1 Oral presentation at
KSC on April 3, 1987 and to the STAS (Space Transportation Architecture
Study) contractors at IPR-5 (In-Progress Review) at MSFC on April 8, 1987
(see pages 111 through 149, Volume 3).
_: The ongoing Shuttle processing activities at KSC was used as a
working model of existing ground processing management, techniques, and
capabilities.
Analysis of the massive amount of ground processing related information;
documented information and reports generated after the Challenger (51-L)
loss; and management of those activities provided the basis for the
conclusions reached during this Study. As shown in Vol 2, all issues and
problems reviewed were determined to be related to either a "design" or a
"management" cause.
There is no easy answer for streamlining Shuttle ground operations. The
Shuttle was not designed for economical operations. Limiting front-end
design costs resulted in the vehicle being a proof-of-concept vehicle where
operational efficiency was not a mandatory design requirement. This is a
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fact that is generally conceded by most everyone at this time..
Analysis shows that major block modifications to make the three Orbiters
operationally efficient does not appear to be cost effective. Selected mods to
provide for operational efficiency improvements or for flight demonstration
of "future vehicle systems" could be incorporated in parallel with mandatory
safety mods.
Implementation of the IMIS (Integrated Maintenance Information System), a
portion of the ULCE (Unified Life Cycle Engineering) system, should be
considered as a viable candidate to improve the paperwork processing
systems used to control Shuttle processing. While this system would require
a significant up-front investment, the system would pay for itself in
approximately four years at a flight rate of 10 flights per year. Profits, in
the out-years, to future programs would be significant.
NEW VEHICLES: The operations and management lessons learned from the
Shuttle Program, if used in conjunction with technology advances, can
significantly reduce the operational portion of life cycle costs for new
vehicles. Maximum use of these three elements (operational lessons,
technology applications, and new management techniques) will be required to
keep Program costs under control so that this Country can regaining the space
leadership it once held.
A big step forward in that direction can be made by NASA requiring the use of
the Unified Life Cycle Engineering (ULCE) system. It incorporates the DoD
standard (MIL-STD-1840A) for data interchange. All major contractors will
be working to this standard so it can easily be specified for future NASA
contracts. Individual Centers must not be allowed to develop data
interchange formats unique to a particular Center. Formats must provide for
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full data interchange with other NASA Centers, Air Force, or Contractors.
Full use of ULCE in future programs can bring about a VERY large reduction in
total life cycle costs; e.g., as shown in Cost Trade Summary, Sect. 1.6.3,
Volume 2, to be approximately six percent of $28.6B for 100 Orbiter flights
or $1.72B per vehicle. These recommendations have been presented in
Midterm and Final Phase 1 Oral presentations to both NASA and DoD
communities.
_: While the subject of facilities was not addressed in Phase 1 of
the Study, they provide a significant contribution to the "operational" portion
of the overall life cycle costs for a program. Facilities are one of the
significant "tools" provided to the workforce at the launch site.
Initial facility costs may be kept low by modifications to old facilities;
however, any inefficiencies forced on the operators is not a "one time thing".
It is repetitive in every flow for the entire life of the program so even a
relatively small item can become large from an LCC standpoint. The Shuttle
program, for example, has had to modify available facilities at KSC. Only
recently has solid rocket booster processing been moved from the VAB so that
those hazardous operating conditions do not have to be imposed on other VAB
located operations. Many of the Shuttle workers remain in improvised office
facilities (boxcars) located a considerable distance from the VAB. Workers
located in close proximity to their work stations are happier and more
productive than workers that have to "check in" at one location and then go
some distance to get to their work station.
Facilities involved with the various operations at KSC are widely separated
so any joint operations require that at least management personnel have to
travel between facilities. Operationally efficient facilities, designed to
provide the right support capabilities at the right location for the processing
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crews, must be provided if processing costs are to be lowered.
STUDY REPORT
Volume 1
Volume 2
Volume 3
Volume 4
Volume 5
Executive Summary
Ground Operations Evaluation
Final Presentation Material
Preliminary Issues Database (PIDB)
Technology Information Sheets (TIS)
Volume 1
The Executive Summary provides an overview of major elements of the
Study, reviews the findings, and reflects development of recommendations
resulting from the Study.
The Ground Operations Evaluation volume describes the breath and depth of
various Study elements selected as a result of an operational analysis
conducted early in the Study. Analysis techniques used for the evaluation
are described in detail. Elements selected for further evaluation are
identified, results of the analysis documented, and a follow-up course of
action recommended. The background and rationale for developing
recommendations for the current Shuttle or for future programs is
presented.
Volume 3
The Final Presentation Material volume contains the final version of
charts used in Phase 1 Oral Briefings at KSC on April 6, 1987, and at the
STAS (Space Transportation Architecture Study) IPR-5 (In-Progress
Review) held at MSFC on April 8, 1987.
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Vglume 4
The Preliminary Issues Database (PIDB) was assembled very early in the
Study as one of the fundamental tools to be used throughout the Study.
Data were acquired from a variety of sources and compiled in such a way
that the data could be easily sorted in accordance with a number of
different analytical objectives. The computerized database system
significantly expedited sorting and flexibility as well as providing a
user-friendly tool for the analyst. Volume 4 summarizes information
contained in the PIDB and provides the reader with the capability to
manually find items of interest. How that information was used in this
Study is explained in greater detail in Volumes 2 and 3.
Volume 5
The Technology Information Sheets (TIS) volume was assembled in
database format during Phase 1 of the Study. This document was designed
to provide a repository for information pertaining to 144 major, OMI-
controlled (Operations and Maintenance Instructions) operations in the
OPF, VAB and PAD. It provides a way to accumulate, for each task,
information about required crew sizes, operations task time duration,
identification of where that time is considered serial or parallel, special
GSE required, and identification of potential application of currently
existing technology, or the need for the development of new technology
items. Manhour data by OMI (procedure) is incomplete because the Shuttle
Processing Contractor was not required to accummulate the data to that
level of detail.
NOTE: Volumes 1 and 2 are being widely distributed. Volume 3 is a copy of
presentation material already distributed and Volumes 4 and 5 are
database material that will not be distributed unless requested. Copies
of the report will be placed in libraries at NASA HQ., JSC, KSC, MSFC and
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NASA RECON. Individual volume copies may be obtained by forwarding a
request to W. J. Dickinson, KSC PT-FPO, (305) 867-2780.
Study Schedule
The schedule, presented in Figure 1 below, shows the activities conducted
during the eleven month, Phase 1 study effort (June 1986 to May 1987) and
how those various activities related to each other.
i
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Figure 1
Study management techniques are pictorially described in Figure 2 on the
next page. Initial activities of the study were to find a method to define
the issues involved and develop a way to handle the vast amount of data to
be reviewed.
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Input data were taken from many sources including hardcopy review,
electronic data transfer from other databases, survey trips, and
interviews. A Technology Information Sheet (TIS) format was developed
for orderly and standard extraction of data from the 144 major OMl's that
control Shuttle operations in the OPF, the VAB, and the PAD. These data
covered such items as required crew sizes, operations task timeline
(serial or parallel), special equipment, and any hazards involved. The TIS
data was assembled in database format to allow its use in conjunction
with the PIDB (Preliminary Issues Database).
The PIDB was developed as a fundamental tool early in the study and used
throughout the study. It was assembled from a wide variety of sources,
see Figure 3 on the next page. The over 2000 issues collected in the PIDB
were sorted into 40 topics. An analysis of these topics along with a
detailed analysis of the current Shuttle processing flow, identified 12
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"tentpoles" (refer to Volume 2, Sect. 1.4.1 for details) that could be
grouped into two categories: 1) timeline improvements, and, 2) technology
applications. When all problems are studied, they can be assigned to one
of three categories with different potential solutions:
1. A simple solution that can be accomplished within time and budget
constraints, can be thought of as a short term " bandaid'.
2. Solutions that require time and budget considerations are
considered block changes or major surgery.
3. Solutions that cannot offer a payback within the remaining portion
of the current program are categorized as Future Program Problem
Avoidance. @
All twelve tentpoles identified in the current program should be
considered demonstrations of elements to be remembered as "lessons
9
learned" and avoided in future programs.
shown in Figure 4 below.
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Figure 4
The ATKB (Automation Technology Knowledge Base) was developed earlier,
used on another study (Orbit Transfer Vehicle Launch Operations Study,
Contract NAS10-11165), and brought to this study. The ATKB has been
expanded during this study to form the XTKB (Expanded Automation
Technology Knowledge Base), which provided a computer-aided technology
search tool.
Several methods were used to search for solutions or fixes to issues
identified by the Ground Operations Analysis. These methods included an
extensive literature search utilizing the XTKB, interviews, and four
technical survey trips. These trips were made to"
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1. Boeing - Seattle
2. Human Resources Laboratory - Wright Patterson AFB
3. Rome Air Development Center
4. Naval Surface Weapons Center
These trips provided the most current information available on several
topics directly applicable to the study:
- 7J7 Program Development Management concepts
- Non-Destructive Evaluation (NDE) technology
- Integrated Fault Tolerant Avionic Suite (IFTAS)- a layered
architecture that provides for equipment changout without
system shutdown
767/747 built-in-test (BIT) and its use in integrated testing
Manipulative robotic systems
- Optical sensors and processors
Life-cycle cost reduction through Unified Ufe-Cycle Engineering
(ULCE)
Automated anomoly resolution (fault detection, fault isolation
and fault resolution)
NiTiNOL development/application as a substitute for ordinance devices
All issues and analyses were iterated several times to identify high
payoff items and to properly categorize recommendations. The operations
and technology analysis were scheduled so adequate time could be spent on
each issue and still have time to determine interdependence of issues. All
operations analyses used at least four basic inputs: 1) original 14 day (160
hour) assumptions, 2) KSC operations schedule history, 3) KSC operations
issues history, and 4) consultants. These inputs were analyzed to: a)
identify technology needs, b) accomplish a technology search, c) develop
technical definition, d) define technical feasibilty, and e) identify
non-technical efficiencies. Trade studies were then made involving costs,
schedule, weight, safety, etc. and appropriate recommendations made for
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the current or future space programs. All tentpoles are discussed in detail
in Volume 2, Ground Operations Evaluation. For those of you interested
only in a detailed "tentpole summary", see Section 1.4, Volume 2.
Findina:E
The operational analysis surfaced five tentpoles, see Figure 4, in the area
of timeline improvements for Shuttle that required application of existing
technology to implement. We have included these timeline improvments,
not related to new technology, that need special management attention.
Because this type of item has been vigorously pursued by both NASA and
the Shuttle Processing Contractor since the Challenger accident (with
literally hundreds of people participating), we directed our prime study
effort to the identification of potential, new technology applications to
provide additional efficiencies in vehicle processing..
The operations analysis developed seven "tentpoles" that are excellent
candidates for new technology applications. These new technology
requirements range from a new chemical coating for the Orbiter windows
to a series of expert systems programs for anomaly resolution. The
analysis has shown that a need exists for the implementation of program
design and program management techniques that will support emphasis of
design for maintainability/supportability.
A developmental program at WPAFB was found, using the XTKB, that deals
with the methodology of "Unified Life Cycle Engineering" (ULCE). This
program comes very close to having a computerized, all encompassing
system that integrates design criteria, system design, software
development, hardware manufacturing, QA, operations, logistics, and the
other involved disciplines.
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While selected block modifications may provide some operational
efficiencies to the current Shuttle Program, they do not appear to support
major life cycle cost reductions because the cost of modifications and
extended loss of flights outweigh net gains in the life cycle cost. If
desired mods can be packaged with mandatory safety roods; or if early
proof of some individual future vehicle system is desired, some processing
efficiencies could result. For future programs the use of ULCE is an
excellent program management and program design technique to control
life cycle cost. The ULCE provided a multi-discipline management and
design capability to get key, critical decisions early in the program and
thus gain early control over life cycle costs. Figure 5, below, shows ULCE
and its related components.
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A program management and design technique identified during the study
was the design/build team (DBT) concept, see Figure 6.
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PROJECT MANAGEMENT
COST
Figure 6
New management technology is required to achieve maximum effect from
the new computer aided design tools. A new, participating management
system is the hardest part to establish, but without it the new
design/build team methods will not work. Under this concept Design/Build
Teams report administratively to their line managers but are responsible
to the DBT co-chairmen for their assigned product. The DBT has complete
design responsibility, within the team, for their specific product
assignment. The DBT co-chairmen conduct design reviews for project
management concurrence and approval. This technique requires a large
effort on the part of systems engineering to establish firm, operational
performance and cost criteria down to the level required to define the DBT
package, see Figure 7.
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The DB'F is given authority commensurate with responsibility and is
directly responsible to develop the technical product while meeting
performance, risk, and cost goals appt'oved by the program manager. Figure
8, on the next page, compares old and new concepts.
The study also shows that life cycle costs (LCC) are significantly affected
by the program definition and system design phase for the product. The
current Shuttle design is such that operational costs are 86% of the LCC
while DoD / commercial programs are experiencing 60% / 50% respectively
for the operational portion of LCC. Future programs must use ULCE to
acquire _ control over LCC forecasts and thereby establish control of
the resulting operational costs in the out-years of the program.
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Reoort Distribution
Monthly Study reports and interim progress reviews developed during the
study have been widely distributed. The Study distribution listing was,
and is, a dynamic listing with changes made periodically to accommodate
individual agency/contractor needs. This same distribution listing system
will be used for Phase 2 of the Study. See Figure 9, on the next page, for
the distribution listing at the end of Phase 1 of the Study.
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